





Task	1999 November				1999 December				2000 January				2000 February		
	█	N 08	N 15	N 22	N 29	D 06	D 13	D 20	D 27	J 03	J 10	J 17	J 24	J 31	F 07
3.4 Build Web Page															
3.5 Test Web Page Live															
3.6 Web Page Complete															
4 Web Broadcast															
4.1 Live Web Broadcast															
4.2 Web Broadcast Complete															
5 Phase II Plan															
5.1 Prepare Phase II Plan															
5.2 Present Phase II Plan															
5.3 Client Review of Phase II Plan															
5.4 Revise Phase II Plan															
5.5 Phase II Plant Signed Off															
6 Project Management		█	█	█	█	█	█	█	█	█	█	█	█	█	█
7 Quality Management		█	█	█	█	█	█	█	█	█	█	█	█	█	█
8 Communications Management		█	█	█	█	█	█	█	█	█	█	█	█	█	█
9 Project Finish															