

Note

The attached project plan shows work performed, and tasks still to be performed, as of February 11, 2000, in Phase I of the RaceRocks.com project. It provides a high-level view for project tracking and does not include all sub-tasks. Completed tasks have been rolled-up and are shown only at the summary level.

Tasks are recorded as either incomplete or complete – that is, no completion estimates are provided for tasks which are started but not complete as of the report date. An exception is tasks of the type “Order [component]”: in those tasks, the delivery estimate forms part of the task, and they are shown as 5% complete once the order has been placed.





